


ESEP-2026WS-Team-3-2 Time Tracking Dashboard


Data generated on 04.11.2026, 12:11 MEZ


Created with GitLab Time-Report 1.5.0









160
140
120
100
80
60
40
20
0
61
6
Milestones



Hours spent by Labels
feature
20h
Orga
45.5h
docs
188.25h



Hours spent by Label and User
Amirhossein Naghashi
Freiherr von Seld, Alexander
Mohammad Danandeh
Peters, Emil
Hours
60
55
50
45
40
35
30
25
20
15
10
5
0
5
16.5
16
8
38
59.75
47
43.5
6
9
0
5
Orga
docs
feature


Estimates and actual time per Label
Estimates
Actual Time
Hours
200
180
160
140
120
100
80
96
188.25


60
40
20
0
30
45.5
34
20
Orga
docs
feature


Hours spent by Issue or Merge Request
Issue
253.75h


Hours spent by Issue or Merge Request and User
Amirhossein Naghashi
Freiherr von Seld, Alexander
Mohammad Danandeh
Peters, Emil
Hours
90
85.25



Time Spent per User:

USER	TODAY	YESTERDAY	LAST SEVEN DAYS	LAST 30
Amirhossein Naghashi	00h 00m	06h 00m	10h 00m	49h 00m
Freiherr von Seld, Alexander	00h 00m	06h 30m	11h 00m	85h 15m
Mohammad Danandeh	00h 00m	05h 00m	09h 00m	63h 00m
Peters, Emil	00h 00m	04h 30m	11h 00m	56h 30m
Total	**00h 00m**	**22h 00m**	**41h 00m**	**253h 45m**

Today's Time Logs:

No time logs for today.

Time Spent per Label:

LABEL	TIME SPENT
Orga	45h 30m
docs	188h 15m
feature	20h 00m

Time Spent per Milestone:

MILESTONE	TIME SPENT
S0_Vorbereitung Workshop	61h 00m
S1_Erste Schritte in der Projektplanung	186h 45m
S2_Erste Konzepte ausarbeiten	06h 00m